Tennessee Department of Human Services

Tuesday, December 23, 2008 1:38 PM
James K. Polk Building
442/000-01-2005 $102,000.00 Hastings Architecture Associates Steck, G. Renovation Ready for Archives
Renovate Deli Vending Stand $82,500.00 Heffington Construction Co. Shelton, T. Project Closed Out

1 Project $102,000.00 ( Total Budgeted Cost of Projects )



Tennessee Rehabilitation

442/006-01-2002 $7,390,489.00 Pitts & Associates Architects Salmon, C. Renovation

Upgrade Dorms D & E $5,290,000.00 R. G. Anderson Co., Inc. Bryant, J. Active Construction 12/12/08: NTP 12/1/08. RSC 4/23/11. Phase 1
Substantial Completion is expected 5/30/09. Potential
environmental issues will possibly delay.
10/03/08: Construction contract executed
9/04/08: Bid Date
8/06/08: Pre Bid Conference
7/18/08: CDP approved
4/10/08: SBC approved using Direct Order Contracting
for emergency roof replacement & repair.
10/29/07: CDP approved, NTP to obtain bid date
authorized

442/006-01-2003 $650,000.00 Kurzynske & Associates Salmon, C. Renovation
Campus Security Upgrade Cam $555,500.00 Heffington Construction Co. Bryant, J. Active Construction 12/12/08: Required S/C 1/9/09; Final & Closeout
anticipated late March 09.
7/14/08: Construction Notice to Proceed, RSC is
1/09/09 (180 days)
6/02/08: Constructon contract executed
5/08/08: Bid date
4/22/08: Pre Bid Conference
12/10/07: Designer to address CDP comments

442/006-01-2005 $160,000.00 Fowlkes Associate Archts Law, V. Re-roof Ready for Archives
J Bldg Reroof & Repair $133,100.00 Southern Roofing Co., Inc. Fields, J. Project Closed Out

442/006-01-2006 $630,000.00 Barry Brechak Architecture + Design Salmon, C. Renovation

Elevator/Connector Wall Upgra $274,000.00 Bryant, J. Construction Document Phase 12/18/08: Added funds, rebidding project, awaiting bid
documents from Designer.
12/10/08: 95% CDP being reviewed
10/22/08: Per PM, project no longer on hold
8/27/08: To PreAgenda and Sept SBC meeting, add
funds ($300K)
11/01/07: Hold, over target; need to add funds and
rebid after A & B roof project

442/006-01-2007 $400,000.00 Street Dixon Rick Architecture Law, V. Re-roof
A-B Building Reroof $291,730.00 Porter Roofing Contractors, Inc. Bryant, J. Active Construction 12/18/08: Additional days are expected
12/12/08: Required S/C 1/16/09; Final & Closeout
anticiparted March 09.
12/11/08: 77% complete
7/21/08: Construction NTP issued, RSC is 12/17/08
(120 days).
6/20/08: Construction contract executed
5/15/08: Bid date
4/30/08: Pre Bid Conference
3/26/08: Furnds being added at April 10 SBC meeting,
holding CDP sets.
2/13/08: NTP to CDP authorized
11/13/07: Design NTP
9/25/07: Design Agreement executed



442/006-02-2006
Campus Exterior Lighting Upgr

$178,000.00 C. A Smith, P.C.
$148,500.00 Hobb

Law, V.
Bryant, J.

Renovation
Active Construction

12/12/08: Final and Closeout anticipated mid March 09.
12/11/08: Construction 81% complete

8/25/08: Construction NTP, RSC 1/21/09

8/20/08: Pre Construction Meeting

7/24/08: Construction contract executed

6/10/08: Bid Date

5/13/08: Pre Bid Conference

4/30/08: Request for bid date to Bidding Administrator
10/25/07: CDP approved

442/006-02-2007
Campus Systems Upgrade

$1,355,000.00
$1,222,000.00

1.C. Thomasson Associates, Inc.

Salmon, C.

Bryant, J.

Renovation
Design Development Phase

12/10/08: DDP review meeting scheduled for 1/19/09
10/31/08: DDP review underway

8/04/08: SDP approved, NTP to DDP authorized
7/15/08: Design review meeting

4/15/08: Design NTP issued

3/17/08: Design Agreement executed

2/15/08: Per Project Manager, contract has held up due
to administrative errors by Designer (liability insurance
issues, etc.)

HazMat testing done

12/21/07: Contract received from Designer, sent to OBF
12/10/07: Contract to Designer for signature

442/006-02-2008
Exterior Fire Escape Stair Upgra

$620,000.00
$0.00

Street Dixon Rick Architecture

Bryant, J.

Renovation
Cancelled Projects

Ready for Archives
9/11/08: SBC canceled project.

442/006-03-2007
ADA Accessibility Upgrade

$1,786,000.00
$952,100.00

Street Dixon Rick Architecture

Salmon, C.

nla

Renovation
Design Development Phase

12/10/08: DDP review 12/12/08, revised to include stair
project

10/31/08: In DDP

8/01/08: SDP received, review meeting -8/20/08
2/14/08: Design NTP authorized

2/13/08: PreDesign Meeting

1/25/08: Design Agreement executed

12/20/07: Design contract sent to Designer for signature
Preplan this project.

9 Projects

$13,169,489.00 ( Total Budgeted Cost of Projects )

Department Totals:

10 Projects Valued at $13,271,489.00

( Total Budgeted Cost of Projects )
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